



City of Calipatria

125 North Park Ave.
Calipatria, CA 92233
P. (760) 348.4141
F. (760) 348.7035

**CONSTRUCTION MANAGEMENT, RESIDENT ENGINEERING, AND LABOR COMPLIANCE
MONITORING SERVICES**

FOR THE

**MAIN STREET ROADWAY IMPROVEMENTS BETWEEN
LAKE AVENUE AND INTERNATIONAL BOULEVARD (PROJECT II)**

ADDENDUM NO. 2

The proposers are advised that the Request for Proposals for the above-referenced project was hereby amended per the statements in this Addendum.

1. <Responses to RFIs>

Below is a list of Requests for Information (RFI) received by the City of Calipatria, along with the City's responses for proposers' reference and acknowledgment.

RFI - 1: Since the CM Services will now be awarded to one firm for both projects, please confirm that it is not the intent to award both contracts to the same General Contractor.

City's Response to RFI - 1:

The two construction contracts will be awarded to the same General Contractor.

RFI - 2: Will there be two separate contracts for the projects, even if the same General Contractor wins both?

City's Response to RFI - 2:

Yes, there will be two separate Construction Contracts. Each project is funded separately (2 separate funds).

RFI - 3: Although the CM Services will be awarded to one firm for both projects, will there still be two separate contracts for CM Services?

City's Response to RFI - 3:

Yes, there will be two separate CM contracts.

RFI - 4: Is the “Anticipated Project Suspension: December 15, 2025, through February 13, 2026” for the Main Street project intended so that these projects can run consecutively and not concurrently with no overlap?

City’s Response to RFI - 4:

The intent is that the pavement occurs at or around the same time for both projects. The anticipated project suspension could be different, depending on the General Contractor’s schedule. The projects can be executed consecutively or concurrently, depending on the Contractor’s means, methods, and techniques.

RFI - 5: If the projects do have overlap, will the City allow for one on-site CM personnel to monitor both projects?

City’s Response to RFI - 5:

Yes. All work tasks, including oversight, monitoring, verifying, reporting, etc., under the duty of the CM Services must be provided by the proposer for both projects. If the proposer determines that all of the work tasks can be accomplished by one person for both projects, it would be allowed to provide only one person.

RFI - 6: If there is overlap, and one on-site CM personnel can oversee both projects, could you provide a specific number of days of overlap?

City’s Response to RFI - 6:

As the General Contractor decides on their schedule, means, methods, and techniques, the City cannot identify the exact days of the overlap.

END OF ADDENDUM NO. 2

Prepared by:

Laura Gutierrez
Laura Gutierrez
City Manager
City of Calipatria

Date: November 3, 2025

Addendum No. 01 Acknowledgment

The proposer is responsible for advising any and all subconsultants of this addendum. Each proposer must acknowledge receipt of this addendum in the noted space below. This sheet of the addendum is to be signed by the proposer and submitted with the proposal.

Print or Type Proposer's Name: _____

Print or Type Authorized Name: _____

Authorized Signature of Proposer:_____

Date Signed: _____